
 

London Borough of Ealing Cycle Hub Project Timeline
 

    

  June 2011 July 11  Aug 11  Sept 11  Nov 11  Dec 11  Mch 2012 Apr 12  May 12  June 12  July 12  Aug 12  Sept 12  Oct 12   Mch 12 

Ealing Biking 
Borough Final 
Report 

1st Contact  
Nick O’Donnell & H-B Designs 

Stakeholder Consultations 

Tree, Ecology & Bat 
reports completed 

Metropolitan Police 
 Approve the ACCP Street Design  

Conservation Area Consent,  
TPO & Planning Application 
submitted & Application for 
advertising consent submitted 
 

Cabman’s hut WC requirement and 
associated works added to project.  
Planning Granted with conditions 
 

Temporary Cycle Parking 
installed & Terralift works on 
tree bases  

Old Cabman’s shelter 
demolition & realignment of 
kerbs and taxi roadway 

Pre Olympics, Shelter 4 cycle 
parking & Brompton Dock 
installed and opened 

Shelters 1, 2 & 3 completed, 
CCTV & lighting installed 

Signage installed & commercial banner spaces 
sold. Haven Green Local Autumn Cycle event 
supported 

Foundations installation & shelter 
frames erected, roof works started 

Final Planning Approval granted 
meeting the discharged conditions 
 

Award Wins for Best 
London Cycle Parking & 
Best Government Scheme 

London Planning Awards 
2012 shortlist. Best Built 
Project-Community Scale 

 

London Transport Awards 2012 Shortlist. 
Achievements in Cycling & Most 

Innovative Transport Project 


